# Project Proposal : Supper Market Management

# Background :-

In manually System there are many inefficiencies that all sales person and Customer face. Our project deal with the automation of supper market.

# Objectives :-

- Maintain record :-
  In our project all the record are save in detail manually. Administrator can saw all record about sales and stock.
- Reduce paper work :-
  After the perches the item bill is directly send to the Customer by E-bill. As the paper work are reduces.
- Save time :-
  Customer can perches the item directly which he/she will perches. There is no need to find item in store. So the Customer's time is save.

# Scope :-

This project is useful for Customer and Seller. It gives fully automation in Supper Market.

# Time frame :-

|  | Description of work | Start / end date |
|---|---|---|
| Phase one | Login for Administrator | 19/7/18 to 25/7/18 |
| Phase two | Perches Detail | 25/7/18 to 15/8/18 |
| Phase three | Stocks Detail and billing | 15/8/18 to 5/9/18 |

# Key Stakeholders :-

| Client | Customer and Employee |
|---|---|
| Project manager | Rohan Jethloja Kapil Kapuriya |
| Sponsor | --- |

# Approval Signatures :-

_____        _____        _____

   Client                        Project Sponsor                    Project Manager